FREFEITURA

Bocaluva

CRONOGRAMA FISICO-FINACEIRO

(OBRA: UNIDADE BASICA DE SAUDE - T1A DATA: jun/23

SETOP jan/23

:;?;ZL;RUA C, /N, BAIRRO TANCREDO NEVES - BOCAIUVA / MINAS SINAPI mai/23

ORSE abr/23 MEs 01 MES 02 MES 03 MES 04 MES 05 MES 06 TOTAL
Item Descricao PESO% Pr. Total % RS % R$ % R$ % R$ % R$ % R$ % RS
01 SERVICOS PRELIMINARES 4.97% 111.733,59 30% | RS 33.520,08 20% RS 22.346,72 0% | RS - 0% | RS - 0% RS - 50% RS 55.866.80 | 100% | RS 111.733.59
02. E;HLUGRAS METALICAS E FECHAMENTOS LIGHT STEEL 55,39% 1.245.466,19 35% RS 43591317 | 35% | RS 43591317 | 30% |R$ 373.639,86 100% | R$  1.245.466,19
03. ALVENARIAS E DIVISOES 0,16% 3.547,76 100% | R$ 3.547,76 100% | R$ 3.547,76
04, COBERTURAS 2.55% 57.279.18 30% | RS 17.183,75 70% RS 40.095,42 100% | RS 57.279.18
05. IMPERMEABILIZACOES E ISOLAMENTO 0.83% 18.504,68 51% | RS 9.483,28 49% RS 9.111,39 100% | RS 18.594,68
06. INSTALACAO HIDRO-SANITARIA 4.76% 107.024,05 0% RS - 25% | RS 26.756.01 | _20% | RS 21.404,81 25% RS 26.756,01 30% RS 32.107.22 | _100% | RS 107.024.05
07. PREVENCAO E COMBATE A INCENDIO 0.20% 4.422,24 100% RS 4.422,24 | 100% | RS 4.422,24
08. DRENAGEM 0.91% 20.477.10 40% RS 8.190,84 60% RS 12.286,26 | _100% | RS 20.477.10
09. INSTALACOES ELETRICAS 6.96% 156.557.73 23% | RS 36.00828 | 21% | RS 32.877.12 27% RS 42.270,59 29% RS 4540174 | _100% | RS 156.557.73
10. CABEAMENTO ESTRUTURADO 1.27% 28.670.85 23% | RS 650430 | 19% | RS 5.447,46 29% RS 8.314,55 29% RS 831455 | 100% | RS 28.670.85
11 CFTV E SONORIZACAO 0.14% 3.256.19 50% RS 1.628,10 50% RS 162810 | 100% | RS 3.256.19
12. SPDA 1.19% 26.745.92 10% | RS 2.674,59 40% RS 10.698,37 50% RS 13372,96 | _100% | RS 26.745.92
13. CLIMATIZACKO 0.20% 4.494,72 10% | RS 449,47 20% RS 898,94 70% RS 3.146.30 | 100% | RS 4.494,72
14. ESQUADRIA DE MADEIRA 1.70% 38.136.06 40% | RS 15.254,42 60% RS 22.881,64 100% | RS 38.136.06
15. ESQUADRIA DE ALUMINIO E VIDRO 2.56% 57.500,42 40% | RS 23.000,17 60% RS 34.500,25 100% | RS 57.500.42
16. ESQUADRIA METALICA 0.68% 15.318,26 10% [ RS 1.531,83 48% RS 7.352,76 2% RS 6.433,67 | 100% | RS 15.318,26
17. REVESTIMENTOS DE PAREDES E TETOS 1,72% 38.778,99 25% | RS 9.694,75 35% RS 13.572,65 40% RS 15511,60 | _100% | RS 38.778,99
18. PISOS 4,29% 96.410,37 14% [ RS 13.497,45 | 26% | RS 25.066,70 27% RS 26.030,80 33% RS 31.81542 | 100% | RS 96.410,37
19. ESPELHOS 0.09% 2.103,28 100% | RS 2.103,28 | 100% | RS 2.103,28
20. PINTURA INTERNA / EXTERNA 4,71% 105.923,71 49% RS 51.902,62 51% RS 54.021,09 | _100% | RS 105.923,71
21. BANCADA 0.57% 12.896,37 100% | RS 12.896,37 100% | RS 12.896,37
22. SINALIZACAO 0,69% 15.543,59 100% | RS 15.543,59 | 100% | RS 15.543,59
23. URBANIZACAO E OBRAS COMPLEMENTARES 0.42% 9.475,45 18% | RS 170558 | 22% | RS 2.084,60 31% RS 2.937,39 29% RS 2.747,88 | _100% | RS 9.475,45
24. LIMPEZA GERAL 0.29% 6.491,16 100% | RS 6.491,16 | 100% | RS 6.491,16
25. ADMINISTRACAO LOCAL 2,75% 61.889,58 15% | RS 9.283,44 15% RS 928344 | 15% [RS 928344 | 15% [RS 0.283,44 20% RS 12.377,92 20% RS 12.377,92 | _100% | RS 61.889,58
TOTAL DA PLANILHA: 100% 2.248.737,43 1,90% | RS ~ 42.80351 | 20,79% |R$  467.543,32 | 23,56% | RS 529.758,22 | 25,15% | R$ 565.520,38 | 14,21% | R$ 319.520,22 | 14,39% | R$ 323.591,77 | 100% |R$ 2.248.737,43
TOTALACUMULADO| 1,90% | RS  42.803,51 | 22,69% |R$ 510.346,84 | 46,25% | R$ ~ 1.040.105,06 | 71,40% | RS 1.605.62544 | 8561% |RS  1.925.145,67 100% | RS  2.248.737,43
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